MONTHLY PROGRESS REPORT #1
FOR MARCH 1997

EPA REGION | ADMINISTRATIVE ORDER SDWA [-97-1019
MASSACHUSETTSMILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA

The following summary of progressis for the period from February 27 to March 31, 1997.
Scheduled actions are for the six-week period ending May 9, 1997.

1 SUMMARY OF ACTIONSTAKEN

The effective date of the EPA Regon | Administraive Order SDWA 1-97-1019 (“the Order”) is
March 6, 1997 (seven days after signing). The Army National Guard (ARNG) is completing the
work described in the Order on behalf of the National Guard Bureau. ARNG retained the
services of aqualified and experienced Supervising Contractor on March 7, 1997. ARNG
selected Ogden Environmental and Energy Services Company (Ogden) for its Supervising
Contractor. ARNG notified EPA inwriting of Ogden’s name, address, and primary contact
person on , 1997. ARNG provided written qualifications for Ogden to EPA on March 7,
1997. ARNG designated Mr. Gerald Winters as the Project Coordinator for this project and
provided his hame, address, and telephone number to EPA on , 1997. ARNG provided
written notice to EPA of itsintent to comply with the Order on , 1997.

ARNG met with EPA, DEP, and stakeholders on March 7, 1997 to discuss comments on the
“Draft Action Plan for the Camp Edwards Impact Area Groundwater Quality Study” dated
December 1996, and to offer an approach to revising the plan. On March 14, 1997 ARNG
provided EPA and the public with all information in its possession or control on known or
potential contaminants in soil and groundwater on, near, and emanating from the Training Range
and Impact Areaof MMR. On March 14, 1997 ARNG provided EPA and the public an
accelerated schedule and work plan (* Draft Action Plan for the Camp Edwards Impact Area
Groundwater Quality Study” dated March 1997) with specific dates for conducting and
completing an independent, comprehensive study of the effeds on public health and the
environment of past, present, and future activities on or near the Training Range and Impact
Area. On March 14, 1997 ARNG provided EPA a Public Involvement Plan to ensure adequate
public involvement.

ARNG presented information regarding the revised Draft Action Plan at the Senior Management
Board meeting of March 18, 1997, and introduced a panel of experts to answer questions
regarding the plan. ARNG also presented information regarding the revised Draft Action Plan at
the EPA’s public hearing on March 20, 1997. Other presentaions? (JPAT?)

Ogden prepared draft bid specifications for subcontractor activities beginningon March 26,
1997. Draft bid specifications were being reviewed by ARNG as of March 31, 1997.



2. SUMMARY OF DATA RECEIVED

No data were generated or received by ARNG during the reporting period.

3. DELIVERABLES SUBMITTED

Deliverabl es submitted during the reporting period incl uded the fol lowing:

a. Written Notification of Supervising Contractor

b. Qualifications for Supervising Contractor

c. Notification of Project Coordinator

d. Written Notice of Intent to Comply

e. Information on Known or Potential Contaminants

f. Accelerated Work plan and Schedule (Draft Action Plan)
g. Public Involvement Plan

4. SCHEDULED ACTIONS

March __, 1997

March 7, 1997
March __, 1997
March __, 1997

March 14, 1997
March 14, 1997
March 14, 1997

Actions scheduled for the next six weeks are indicated in Figure 1. Thisfigure provides a Gantt
chart based on the Draft Action Plan, updated to reflect progress and proposed work. ARNG
notes that EPA comments on the Draft Action Plan arein the critical path for this project.
Without these comments, it is not possible to finalize the Action Plan or initiate work on the
project. ARNG has discussed the need for these comments with EPA. No other unresolved

delays have been encountered or are anticipated.



